
Briefing for the RSAC 9/19/02

Current RSAC Time Lines (for general planning ONLY)*

2002 2003 2004

9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8

96-4 Tourist RRs                                               /----------------TBD-----------------------

96-7 Roadway MM’s Publish Final

97-1 Loco crashw. ------------NPRM dft----publish----------------------------------------------------------------Final

97-2 Cab noise -------------NPRM dft—publish------------------------------------------------Final

97-3 Event recorders. -------------NPRM dft—publish------------------------------------------------Final

97-4, 5, 6   PTC ----resolve issue-------------publish Final / IFR? Continued effort in support of risk assessment, reports, project monitoring, policy development

00-1 Blue signal protec. -------------------------------------------------------NPRM----------------------------------------------------------------------Final

01-1 A/I OSHA Conform. NPRM----------Final---

Resource-Intensive Non-RSAC Rulemaking Projects
Pass Equipment               /----Phase II planning------------individual rulemakings when ready---------------------------------------------------------------------------------------------

Reflectorization / fgt. cars Prelim. C/B--------------------------NPRM----------------------------------------------------------Final rule

Train horn rule ------------------------------Final / petitions for reconsideration, etc.

Private highway-rail xings                                                                                                                                                          /----General safety inquiry, etc.----------------------

*Milestones are very rough estimates not approved by working groups.  They are intended to reflect an overall workload pattern through the period accepting the reality of some slippage in
some planning dates. 



Examples:  Possible Future RSAC Tasks for Discussion

Topic Interest expressed by– Comment

Electronic records,
signatures

Statutory FRA researching options

Overdue Review of Existing Regulations

Part 229 - Locomotive
Safety Standards

AAR Need is to review currency of standards

Part 215 - Freight Car
Safety Standards

FRA staff, NTSB, labor Intermodal equipment issues, bearings,
MOW cars, misc.

Part 231 - Safety
Appliances

Car builders, passenger and
freight RRs, FRA staff

Long overdue for review; excessive need to
rely on “cars of special construction”

Parts 217, 218 (other than
blue signal)

FRA staff Need for general review, evaluation of
effectiveness

Possible New Projects – AFTER Preliminary Determination of Necessity

Crane safety BMWE Awaiting informal advice from wkg. gp.

Training & qualif. UTU, BRS, et al. ------------

Train make-up programs FRA, congressional R&D underway; no decision to proceed

ECP braking, facilitation FRA What would be practical & helpful?

TOFC/COFC securement FRA Study underway; no decision to proceed


